MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY LCP Chemicals Site, Brunswick, Georgia

OuU2, OU3 RI'FS

PREPARED BY Kirk Kessler, P.G.
DATE: September 15, 2019
REPORT PERIOD: August 2019

SUBMITTED TO: Pam Scully and Robert Pope
Remedial Project Managers
USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors

for the month of August 2019.

Correspondence Received from EPA

The revised Feasibility Study Report for Operable Unit 3 (Upland Soils) was approved the EPA on August

8, 2019.

PRP Submittals

¢ None.

QOutstanding Data

¢ None.

Status Updates, Submittals and Key Events

¢ None.
Meetings
e None.

Problems Encountered

¢ None.
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